MEMORANDUM FOR: Director of Logistics

SUBJECT

: Headquarters Master Plan Revision Schedule

- 1. In response to your request to revise the existing Master Plan to incorporate specific changes responsive to National Capital Planning Commission (NCPC) suggested modifications, the Building Planning Staff is proceeding on a revised work schedule targeted for the earliest possible submission of the Master Plan to NCPC by 15 November 1972 for a January 1973 hearing date.
- 2. While the existing Master Plan is basically sound and does meet the conceptual needs of the Agency, the planned new modifications will involve some architectural study and drawing changes. A priority staff effort will be made with assistance by other members of the Real Estate and Construction Division, OL, as and if required to meet the following revised schedule:

RECD 1	MASTER PLAN REVISION SCHEDULE	TARGET DATE
100	a. Preliminary Conceptual Changes and Sketches (Development and	
3 SA H/9/2	Preparation) 1 week	29 September 1972
- 1	o. Internal Review, Approval and	
4 VAS-	Finalization 1 to 2 weeks	13 October 1972
5BVS MILLEN	Master Drawing Changes (Preparation of Final Drawings) 2 weeks	27 October 1972
P.C.		
FILE	Reproduction of Required Drawings (Preparation of Presentation and	
	Submission Copies) 1 week	3 November 1972

## Approved For Release 2001/08/09 : CIA-RDP86-01019R000200170004-2

SUBJECT: Headquarters Master Plan Revision Schedule

e. Final Review and Submission to NCPC (Due 6 weeks prior to January 1973 hearing date) 1 1/2 weeks

15 November 1972



Building Planning Staff, RECD/OL

STATINTL

D/L Distribution:

Orig - DD/S

1 - OL/RECO

I - D/L Chrono

UBJECT: (Optional)	W+-	m 10.1	Dorest	- Cohedul	
Headquarte	rs Maste	er Plan	KEV1S101	n Schedute	
Chief, Building Planning Staff, RECD/OL			• .	DATE	
905 Ames Center Buildin	7		3553	2 1 SEP 1972	
O: (Officer designation, room number, and uilding)	DATE		OFFICER'S INITIALS	COMMENTS (Number each comment to show from who whom. Drow a line across column after each comment	
l. Director of Logistics	RECEIVED	FORWARDED	4.7		
1206 Ames	2 2 SE	P 1972	(3)		
2. () b/S					
3.					
4.		NZE	C		
5.		190	100		
DC RECT	,	9/16	Archelo		
6.		Ko.			
<u>して</u> り、ノミ 7.			_	2	
				STATINTL	
8.					
9.					
0.					
1.					
ł. ,			•		
3.			·	•	
<del>.</del> -					

. .